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SALTON SEA MANAGEMENT PROGRAM
PHASE I: 10-YEAR PLAN

WORK PLAN
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I. Goals & Objectives

II. Overarching Project
Development &
Management Needs

III. Action Plan for Priority
Areas

IV. Conclusions

WORK PLAN ORGANIZATION
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 Bridges SSMP concepts to design/construction
of Phase I actions

 Outlines SSMP objectives

 Identifies key factors, information and tasks to
continue to move forward with Phase I actions

 Provides insights to stakeholders on design
progress

 Describes advisory committees & roles

I. GOALS & OBJECTIVES
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Chapters

 Hydrology for Project Implementation

 Water Quality for New Habitat Creation

 Habitat Planning & Design Tool

 Air Quality Management

 Environmental Compliance

 Compatibility with Other Regional Plans & Projects

 Additional Projects for Evaluation

II. OVERARCHING PROJECT DEVELOPMENT &
MANAGEMENT NEEDS
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Task in Work Plan Time Frame

Overarching Project Development Tasks
Hydrology for Project Implementation Ongoing-Mar 2018

Water Quality for New Habitat Creation Ongoing-Mar 2018

Habitat Planning and Design Tool Dec 2017-Jun 2018

Air Quality Management Plan Dec 2017-Mar 2018

Environmental Compliance Requirements Ongoing

Evaluate Compatibility with Other Regional Planning Docs Dec 2017-Jun 2018

Near-term Priority Area Planning & Design
New River West Restoration Design Jul 2017-Dec 2018

Alamo River North Restoration Design Jan 2018-Dec 2018

Whitewater River Area Restoration Design Jan 2018-Dec 2018

TIMELINE OF WORK PLAN TASKS
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HYDROLOGY FOR PROJECT IMPLEMENTATION

On-going Mar 2018On-going Mar 2018
Timeline
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WATER QUALITY FOR NEW HABITATS

On-going Mar 2018On-going Mar 2018
Timeline
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 Phase 1 project areas have been established

 Next steps will involve refined conceptual designs

 Develop ecological targets

 Detailed topo including

LIDAR surveys

 Water supply analyses

 Soil & geotechnical analysis

 Accommodate geothermal access

HABITAT ASSESSMENT

Dec 2017 Jun 2018Dec 2017 Jun 2018
Timeline
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 Design Considerations

 Habitat functional values

 Water use / gravity vs pumping

 Salinity

 Water quality in constructed

habitat

 Selenium management

 Invasive plant management

 Mosquito abatement

HABITAT LOCATIONS & TYPES

 Habitat Types

 Permanent wetlands with
vegetation

 Dry playa

 Mudflat, sandflat, & beach

 Mid- & deep-water

 Shallow water

 Existing habitat
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1. Assessment: Select project five areas (2016)

2. Prioritization of project areas (2017)

3. Define and apply design criteria/targets (2017/2018)

HABITAT SELECTION PROCESS
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 Ecological function and performance

 Consistency with Audubon’s guidelines for
integrating ecological function/bird usage

 Water budgets (hydrology)

 Water quality

 Air quality performance of other playa treatments

HABITAT PLANNING & DESIGN TOOLS
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 Modeled after Salton Sea Air Quality Mitigation
Program (IID, July 2016)

 Evaluate Dust Suppression
Methods

 Water dependent

 Waterless

 Coordination with IID,
ICAPCD, & affected
agencies

AIR QUALITY MANAGEMENT

Dec 2017 Mar 2018Dec 2017 Mar 2018
Timeline
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 Environmental documents & permitting completed for
current projects

 Species Conservation Habitat - New River East & West

 Red Hill Bay

 Torres Martinez Wetlands

 Additional areas available within SCH 3,770-ac footprint

 Environmental compliance for other areas is being
evaluated & coordinated with regulatory agencies

ENVIRONMENTAL COMPLIANCE

Jul 2017 On-goingJul 2017 On-going
Timeline
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 Phase I: 10-Year Plan will be compared to existing
Regional Plans

 IID Water Conservation & Transfer Project HCP/NCCP

 Coachella Valley Multiple

Species Habitat

Conservation Plan

 Check for compatibility,
continuity, & consistency

COMPATIBILITY WITH OTHER REGIONAL
PLANS/PROJECTS

Dec 2017 Jun 2018Dec 2017 Jun 2018
Timeline
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 Evaluate potential to reconnect, inundate, or
treat harbors & boat docks along east & west
shores

 Reduce odors
 Reduce vectors
 Dust suppression
 Recreation opportunities

 Water import options

ADDITIONAL PROJECTS FOR EVALUATION
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 Project Implementation/Construction Strategy

 Focuses on key components & locations

 New River East & West

 Alamo River North & South

 Whitewater River

 Phase I project sequencing determined by

 Proximity to water sources

 Status of environmental clearance/permits

 Availability of access to property

 Other shoreline areas will be developed later

III. ACTION PLAN FOR PHASE I AREAS
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PHASE I AREAS
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TYPICAL CONCEPT
2018 – 20232023 – 2028
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 Currently being updated to conform to the
Water Board’s Stipulated Order

 Currently moving forward with design for New
River West

 Planning stages for Alamo North &
Whitewater

CONSTRUCTION SCHEDULE
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STIPULATED WATER BOARD DRAFT ORDER
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 Provides path forward for implementing
Phase 1 of 10-Yr Plan

 Final section of document includes:

 Timeline of Work Plan tasks
 References

IV. CONCLUSIONS
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WORK PLAN REVIEW TIMELINE

Activity Timeframe

Draft Work Plan to Committees Sep 26, 2017

Review Comments from Committees Due Oct 27, 2017

Release to Public Early Nov 2017

Living Document / Updated as Needed

Work commencing in multiple areas while Work Plan is finalized
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QUESTIONS / DISCUSSION
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